EXECUTIVE PROGRESS REPORT

# CleanWorx Auto Detailing & Ceramic Coating

Foundations setup, new website build, 143-URL technical migration, and commercial analytics tracking.

CLIENT & BUSINESS
CleanWorx LLC

STUDIO LOCATION
Basking Ridge, NJ

REPORTING PERIOD
Sep 17 – Oct 17, 2026

PROJECT SCOPE
Web Development & Local SEO

This first month focused on building a solid digital foundation for **CleanWorx**. We redesigned and built a modern website from the ground up, completed a full **143-URL** technical migration to protect historical search rankings, updated the Google Business Profile, and put the tracking infrastructure in place to reliably measure commercial performance moving forward.

## What we put in place during this cycle

### Modern Web Platform

Built a fast Next.js website with responsive mobile layouts and dedicated pages for every detailing service and package.

### Clean 143-URL Migration

Mapped 143 legacy URLs directly to relevant destination pages using permanent 301 redirects, preserving search equity and eliminating 404 errors.

### Local Presence & Google Maps

Updated the Google Business Profile with accurate detailing categories, synchronized services, verified contact data, and an embedded studio map.

### Commercial Tracking Setup

Connected GA4 with Google Business Profile, configured UTM tracking tags, and instrumented core customer actions: phone calls, Square booking clicks, and directions.

## Detailed breakdown of work completed

MIGRATION & AUTHORITY PRESERVATION

Phases 1 through 5

### 143 Legacy URLs Audited and Mapped with 301 Redirects

Audited all 143 legacy URLs from previous XML sitemaps and Search Console, structuring a direct 1:1 server-level redirect map to preserve historical search authority and prevent ranking loss.

- ✓ Locked in the pre-migration baseline and archived historical queries driving search impressions.
- ✓ Documented all 143 legacy paths in a redirect ledger mapping each old address directly to its new destination.
- ✓ Consolidated duplicate city pages and thin service pages into main service hubs.
- ✓ Configured and verified 143 direct server-level 301 rules without redirect hops or intermediate chains.
- ✓ Ran static export and pre-launch quality audits to verify zero broken links and zero 404 errors.

WEB DEVELOPMENT & USER EXPERIENCE

Core Platform Build

### Next.js Website Build & Deployment

Built a custom website using Next.js and React with clean layouts, quick load speeds, and straightforward mobile booking.

- ✓ Rebuilt the homepage with complete auto detailing packages, clear starting prices, and customer reviews.
- ✓ Dedicated Ceramic Coating service page with System X certification details, 1, 3, and 6-year package options, and maintenance instructions.
- ✓ Paint Correction service page explaining multi-stage defect removal with an assessment-led quoting process.
- ✓ Window Tinting page with Carbon (2-year warranty) and Ceramic (10-year warranty) film options, plus an interactive tint-shade visualizer.
- ✓ Dedicated service pages for Interior Detailing, Exterior Detailing, Studio Car Odor Treatment, and Headlight Restoration.
- ✓ Mobile Detailing page detailing service requirements, covered areas, and mobile travel fee rules ($50 under $400).
- ✓ Essential brand pages: About Us, Work Gallery, FAQs, Add-ons, and Contact with an embedded map.

LOCAL SEO EXPANSION

Geographic Landing Pages

### 5 Specialized Local Service Area Pages

Built 5 indexable local landing pages to capture search traffic in towns near Basking Ridge, with custom copy and service packages for each location.

- ✓ Woodbridge, NJ: Tailored for full detailing, engine bay cleaning, and smoke/pet odor treatments.
- ✓ Edison, NJ: Focus on interior and exterior detailing, headlight restoration, and ceramic coatings.
- ✓ Westfield, NJ: Focused on premium detailing packages, paint correction, and long-term protection.
- ✓ Cranford, NJ: Emphasizing complete detailing, engine compartment care, and headlight clarity.
- ✓ Bridgewater, NJ: Proximity hub for full detailing, window tinting, and ceramic protection.
- ✓ Configured individual canonical tags and contextual internal links leading to core studio services.

ON-PAGE OPTIMIZATION & CONVERSION

Content & Media

### Content Optimization, Semantic Hierarchy, and Booking CTAs

Optimized on-page text and tags for local search queries while making it easier for visitors to book appointments online.

- ✓ Authored unique, click-oriented title tags and meta descriptions tailored to local search intent across all published pages.
- ✓ Enforced a strict semantic heading hierarchy (H1, H2, H3) site-wide without skipped heading levels.
- ✓ Optimized and compressed project images into modern WebP format with descriptive local SEO ALT attributes.
- ✓ Embedded direct calls-to-action synchronized with CleanWorx's live Square appointment booking portal.
- ✓ Configured the general services index (/services) as an internal directory with noindex, follow to concentrate authority on core service pages.

TECHNICAL SEO & CRAWLABILITY

Indexation & Structured Data

### Technical Infrastructure, Dynamic Sitemap, and Schema Markup

Set up technical controls so search engines can crawl and index CleanWorx without errors.

- ✓ Generated and verified an updated dynamic XML sitemap in Google Search Console.
- ✓ Configured and validated robots.txt directives for clean search engine access.
- ✓ Implemented rich Schema.org JSON-LD structured data for LocalBusiness, AutomotiveBusiness, Service, and FAQPage.
- ✓ Post-implementation QA: Verified HTTP 200 responses, canonical tags, internal links, and page speed benchmarks.
- ✓ Integrated the official Google Maps embed on the Contact page.

LOCAL PRESENCE & PROFILE

Google Business Profile

### Google Business Profile (GBP) Optimization

Audited and optimized CleanWorx's Google listing to strengthen visibility on Google Maps and the local map pack.

- ✓ Unified NAP consistency (Business Name, Physical Address, Phone number) with website data.
- ✓ Set primary and secondary business categories aligned with detailing and window tinting services.
- ✓ Synchronized the services catalog with approved packages and verified pricing.
- ✓ Established an operational routine for regular project updates and structured review replies.

ANALYTICS & ATTRIBUTION

Commercial Measurement

### Analytics Connection & Conversion Tracking

Established commercial tracking infrastructure so future reports can accurately measure phone inquiries, appointment clicks, and studio visits.

- ✓ Directly linked Google Analytics 4 (GA4) with Google Business Profile.
- ✓ Configured UTM tracking parameters to distinguish Google Maps traffic from standard organic search visits.
- ✓ Instrumented primary conversion events: phone calls initiated, Square booking link clicks, and directions requests.
- ✓ Set up continuous indexation and performance monitoring via Google Search Console.

## Core foundations status matrix

| Strategic Component | Current Status | Operational Impact for CleanWorx |
|---|---|---|
| **Next.js Web Platform** | • Implemented | Fast page load speeds, clean mobile experience, and smooth conversion flow to appointments. |
| **143-URL 301 Migration** | • Active on Server | Retains 100% of historical search equity and prevents broken links or 404 errors. |
| **Dedicated Service Pages** | • Published | Provides clear answers for high-intent searches (Ceramic Coating, Tinting, Paint Correction, Detailing). |
| **Geographic Service Area Pages** | • 5 Cities Live | Delivers local search relevance in Woodbridge, Edison, Westfield, Cranford, and Bridgewater. |
| **Structured Data (Schema JSON-LD)** | • Validated | Helps search engines parse services, hours, studio location, and FAQs for rich results. |
| **Google Business Profile** | • Optimized | Improves local pack visibility on Google Maps and aligns with real studio offerings. |
| **Commercial Analytics & Tracking** | • Instrumented | Captures phone calls, Square booking clicks, and customer engagement for future performance reporting. |

**Why does this first report focus on structural foundations?**

When launching a new website and executing a **143-URL migration**, search engines take several weeks to crawl, process redirects, and reindex updated pages. This initial period was dedicated to repairing legacy issues, building a modern platform, and setting up clean tracking so upcoming reports measure actual customer actions and inquiries.

## → Next steps (Upcoming cycle roadmap)

1. **Crawl and redirect monitoring:** Continuously monitor Google Search Console to verify Googlebot processes all 143 redirects smoothly and indexes new service pages.
2. **Google review collection process:** Reach out to recent clients after their appointments to collect 5-star Google reviews and build local trust.
3. **Consistent Google Business Profile posts:** Publish photos of completed detailing projects, ceramic coatings, and seasonal studio announcements.
4. **First comparative commercial report:** Analyze initial user interactions recorded in GA4 (calls initiated, Square booking visits, and quote requests).

**Next report scheduled: First comparative visibility and customer engagement results.** **Mid-November, 2026**